
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:38 PM
Run date

Time

Reviewer: Ghafghazi, Ben 12-Jan-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 184 Date: 11-Jan-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 125

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

MCM installed eye-bar wind dampers Friday and Saturday nights on the south side of the WB. They
installed 24 dampers, and this complete the upper south side.
Emailed Bhalinder my request for Wednesday night closure. MCM will need the EB south 3 lanes closed
to complete the installation of the eye-bar dampers on the south side.
Met with Clive in my office to finish answer the outstanding questions put forth by the contractor and his
subs regarding various element color.
Bahzad was instructed to send the contractor letter to addres all their questions.
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